

**City and County of Honolulu**

**DEPARTMENT OF DESIGN AND CONSTRUCTION BID SCHEDULE**

**Bid shedule for Projects with Bid Ad or Opening dates between 8/1/2016 and 6/30/2017**

**Construction Cost Index (CCI): A < \$100k <= B < \$250k <= C < \$500k <= D < \$1m <= E < \$5m <= F**

**\* Note : Information in this report are estimates only and are subject to change**

<b>Project Title</b>	<b>CCI</b>	<b>Bid Opening Quarter</b>
1 Rehabilitation of Localized Streets, Phase 19A (Aiea, Halawa)	F	2016-3rd Qtr
2 Bridge Rehabilitation at Various Locations I, FY 2009 - Puowaina Drive Bridge #236 Load Upgrade	C	2016-3rd Qtr
3 Dr. Sun Yat Sen Memorial Park Fencing	B	2016-3rd Qtr
4 FMB Emergency Operating Center Upgrade	D	2016-3rd Qtr
5 Pupukea Beach Park Three Tables Comfort Station Improvements	C	2016-3rd Qtr
6 Beretania St- Underground Utilities @Thomas Square	D	2016-3rd Qtr
7 Curb Ramps at Various Locations, FY 2016	E	2016-3rd Qtr
8 Waipahu District Park Swimming Pool Pump Room Concrete Spalling Improvements	D	2016-3rd Qtr
9 Emergency Repair at Waihee Stream	D	2016-3rd Qtr
10 Waianae District Park Gym Building improvements	D	2016-3rd Qtr
11 Kailua Road WWPS Force Main Improvements	E	2016-3rd Qtr
12 Ala Wai Golf Course Clubhouse Air Conditioning System Improvements	D	2016-3rd Qtr
13 DCS 51 Merchant Street Interior Improvements	B	2016-4th Qtr
14 Heeia Neighborhood Park Comfort Station Roof Improvements	C	2016-4th Qtr
15 Iwilei Health Facility Chain Link Fence, Automatic Opening Gate	B	2016-4th Qtr
16 Kapolei Fire Station Personnel Quarters Improvements	D	2016-4th Qtr
17 Bridge Rehabilitation at Various Locations, FY 2015- Halawa Crusher Road Bridge #995 Girder improvements	B	2016-4th Qtr
18 Pearl City District Park - Swimming Pool Concrete Spalling Improvements	C	2016-4th Qtr
19 Nanakuli Beach Park Interior Restroom and Storage Room Addition	C	2016-4th Qtr
20 Ala Moana Regional Park, Diamond Head Bathhouse Improvements	B	2016-4th Qtr
21 Bridge Rehabilitation at Various Locations I, FY 2014 - Komo Mai Drive Double CMP Culvert #973	D	2016-4th Qtr
22 North King Street Bridge (No. 150) Rehabilitation	E	2016-4th Qtr
23 Kaneohe Bay Drive Emergency Drainage Improvements	B	2016-4th Qtr
24 HFD Personal Protective Equipment (PPE) Extractor Installation	A	2016-4th Qtr
25 Pokai Bay Ditch Access Ramp Repairs	B	2016-4th Qtr
26 Kamehameha Hwy WWPS Upgrade (SI-PS-01)	F	2016-4th Qtr
27 Rehabilitation of Streets, Unit 48 (N. King St, between Peterson Lane and Ola Ln, and Poepoe Pl, between N. King St and Mauka and)	F	2016-4th Qtr
28 Honouliuli WWTP Return Flow Pump Station	E	2016-4th Qtr
29 Honouliuli Wastewater Basin Odor Control	F	2016-4th Qtr
30 Hauula Fire Station Relocation	F	2016-4th Qtr
31 Bridge Rehabilitation at Various Locations I, FY 2012 - Kapiolani Blvd Dbl Box Culvert (#273)	E	2016-4th Qtr
32 Halawa WWPS Force Main System Improvements	F	2016-4th Qtr
33 Maili Stream Flood Control Improvements (Rebid)	C	2016-4th Qtr
34 Flood Control Improvements - Kalauao Stream Improvements	D	2016-4th Qtr
35 Kahuku District Park Field Lighting Improvements	E	2016-4th Qtr
36 Replacement of Fire Alarm Systems At Various Parks, Phase III	D	2016-4th Qtr
37 Waikapoki WWPS Upgrade (KK-PS-12)	F	2017-1st Qtr
38 Kahanahou WWPS Upgrade and Sewer Improvements - Pump Station Upgrade (KK-PS-10, KK-CS-27 North)	F	2017-1st Qtr
39 Fasi Municipal Building Upgrade Exisitng Electrical Feeder	C	2017-1st Qtr

**City and County of Honolulu**

**DEPARTMENT OF DESIGN AND CONSTRUCTION BID SCHEDULE**

**Bid shedule for Projects with Bid Ad or Opening dates between 8/1/2016 and 6/30/2017**

**Construction Cost Index (CCI): A < \$100k <= B < \$250k <= C < \$500k <= D < \$1m <= E < \$5m <= F**

**\* Note : Information in this report are estimates only and are subject to change**

<b>Project Title</b>	<b>CCI</b>	<b>Bid Opening Quarter</b>
40 Generator & Electrical Improvements at Various Fire Stations ( <del>Manoa - 22</del> and Olomana - 39)	D	2017-1st Qtr
41 Ahuimanu WWPTF Force Main - Haiku Road Bypass Sewer	D	2017-1st Qtr
42 Kapolei Police Station - Alternate Dispatch Center Electrical Upgrades (Reorganization Project - Work Order 2014 4228)	A	2017-1st Qtr
43 Rehabilitation of Localized Streets, Phase 15D (Makaha)	F	2017-1st Qtr
44 Rehabilitation of Streets Unit 86 (Farrington Hwy)	E	2017-1st Qtr
45 Wahiawa District Park Gym Improvements	E	2017-1st Qtr
46 Central Fire Station Historic Door improvements	C	2017-1st Qtr
47 Recreation District No 2 Park Improvements, FY 2014 - Roof Improvements @ Various Parks	D	2018-1st Qtr
48 Windward Wastewater Facilities – Ground and Foundation Improvement	D	2017-1st Qtr
49 Rehabilitation of Localized Streets, Phase 17(Lower Wahiawa area)	E	2017-1st Qtr
50 Waianae WWTP Improvements/Upgrade Ph 1	F	2017-1st Qtr
51 Waikalua WWPS Upgrade (KK-PS-02)	E	2017-1st Qtr
52 Ala Moana Regional Park Magic Island Outdoor Shower Improvements	C	2017-1st Qtr
53 Fire Department Headquarters Front Entrance Fence & Gate	B	2017-1st Qtr
54 Hanauma Bay Nature Preserve Master Plan Improvements	E	2017-1st Qtr
55 Honolulu Hale Phase III Window Replacement	D	2017-1st Qtr
56 Kahanahou WWPS Upgrade and Sewer Improvements - Force Main and Gravity Improvements	F	2017-1st Qtr
57 Kapolei Hale Roofing Improvements	E	2017-1st Qtr
58 Keehi Lagoon Park Reconstruct Waster Water Improvements	D	2017-1st Qtr
59 Mokulua Drive Drainage Outfall improvements	D	2017-1st Qtr
60 Scour Mitigation at Kumuhau Street Bridge (#429)	C	2017-1st Qtr
61 Wahiawa Police Station Floor Replacement - Hazmat Remediation @ holding cells	A	2017-1st Qtr
62 Waipio WWPS Upgrade (HN-PS-01)	E	2017-1st Qtr
63 Ala Moana Regional Park Beach Restoration	D	2017-2nd Qtr
64 Magic Island Irrigation Improvements	D	2017-2nd Qtr
65 NPDES Improvements for West Loch and Ted Makalena Golf Courses	E	2017-2nd Qtr
66 Ala Moana Regional Park Improvements - Sand Volleyball Courts	C	2017-2nd Qtr
67 Guardrail Improvements, FY 2014 (Time & Materials)	C	2017-2nd Qtr
68 Highway Structures at Various Locations, FY '14 (Hoalu Place)	C	2017-2nd Qtr
69 HPD Headquarters Parking Structure Correct Building Leaks	E	2017-2nd Qtr
70 Kalama Beach Park Comfort Station Roof & Structural Improvements	C	2017-2nd Qtr
71 Kilauea District Park drainage improvements	C	2017-2nd Qtr
72 Koko Head Shooting Complex - DPR Storage Shed Improvements	B	2017-2nd Qtr
73 Maili Beach Comfort Station Improvements phase II	D	2017-2nd Qtr
74 Rehabilitation of Localized Streets, Phase 12D (Iwilei, Chinatown)	F	2017-2nd Qtr
75 Rehabilitation of Localized Streets, Phase 14C (Maunalahi Heights )	E	2017-2nd Qtr
76 Rehabilitation of Localized Streets, Phase 16B (Campbell Industrial Park and Kalaeloa areas)	F	2017-2nd Qtr
77 Rock Slide Potential Inspections & Mitigative Improvements, FY 2015	C	2017-2nd Qtr
78 Sand Island Wastewater Basin Odor Control, Phase 1	F	2017-2nd Qtr

**City and County of Honolulu**

**DEPARTMENT OF DESIGN AND CONSTRUCTION BID SCHEDULE**

**Bid shedule for Projects with Bid Ad or Opening dates between 8/1/2016 and 6/30/2017**

**Construction Cost Index (CCI): A < \$100k <= B < \$250k <= C < \$500k <= D < \$1m <= E < \$5m <= F**

**\* Note : Information in this report are estimates only and are subject to change**

<b>Project Title</b>	<b>CCI</b>	<b>Bid Opening Quarter</b>
79 Thomas Square Park Improvements, Ph II & Ph III	E	2017-2nd Qtr
80 Royal Hawaiian Band Facility Improvements	B	2017-2nd Qtr
81 Rehabilitation of Streets, Unit 78 (Mapunapuna Area)	E	2017-2nd Qtr
82 Miller Street Drainage Improvements	C	2017-2nd Qtr
83 Rehabilitation of Streets Unit 73B	F	2017-2nd Qtr
84 Curb Ramps At Various Locations, FY 2013 (D)	B	2017-2nd Qtr
85 Manoa Stream Poelua Road Flood Control Improvements	E	2017-2nd Qtr
86 Bridge Rehabilitation at Various Locations, FY 2013 - Hauula Homestead Road Bridge No. 3 #514	B	2017-2nd Qtr
87 Manoa Stream Tributary Retaining Wall (Rebid)	D	2017-2nd Qtr
88 Waialua Fire Station Asbestos Tiles Abatement	B	2017-2nd Qtr
89 Rehabilitation of Localized Streets, Phase 20A (upper Manoa)	F	2017-2nd Qtr
90 Sand Island WWTP Outfall Improvements/Rehabilitation Ph 1	E	2017-2nd Qtr
91 Kawa Stream and Ditch Improvements	E	2017-2nd Qtr
92 Rehabilitation of Streets, Unit 79 (Alewa Drive)	D	2017-3rd Qtr
93 Awa Street WWPS and FM Improvements (SI-PS-04) Phase 1	F	2017-3rd Qtr